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Capital Budget Summary

Department of Public Safety and Correctional Services
Capital Budget Overview

Maryland Correctiona
Training Center 192-Cell
Medium Security Housing
Unit and Support Space

Western Correctiond
Ingtitution VVocationa
Education Building

Division of Pretrid and
Detention Services Y outh
Detention Center

Division of Pretrid Detention
and ServicesWomen's
Detention Center

Total

($in Thousands)

Expenditures Funded with
General Obligation Bonds
Acquistion/ General
Demalition Planning Condruction  Eguipment  Obligation PAYGO
$0 $0 $11,531 $1,100 $12,641 $0
0 1,099 0 0 1,099 0
0 3,400 0 0 3,400 0
0 5,500 0 0 5,500 0
$0 $9,999 $11,531 $1,110 $22,640 $0
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Analysisin Brief

| ssue

Projects at the Baltimore City Detention Center: Projects in Baltimore City have become a higher
priority in the department’s capital budget, primarily due to an ongoing investigation by the
U.S. Department of Justice. With the exception of the Baltimore Gas & Electric (BGE) parking lot,
the department has acquired all property necessary to build new youth and women’'s detention
facilities. Demolition has begun at the future Youth Detention Center site; however, concern still
exists about the cost of acquiring the parking lot and of remediating the BGE site.

Update

Maryland House of Correction: The Maryland House of Correction was closed on March 17, 2007,
due to the facility’s antiquated design and safety concerns. In October 2007, the department
submitted a 2007 Joint Chairmen’s Report response providing details on how the closure has
impacted the Division of Correction (DOC) from both an operational and capital construction aspect.
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Overview

Fiscal 2009 Capital Budget

The fiscal 2009 capital request for the Department of Public Safety and Correctional Services
(DPSCS) includes four projects for a total of approximately $22.6 million, all of which are to be
funded with general obligation bonds. Three of the projects include funding to begin the planning
and design process. These planning funds account for 44% of department’s capital budget and reflect
the beginning of two major construction projects, the Youth Detention Center (YDC) and the
Women's Detention Center (WDC) in Baltimore City. More than $10.0 million has been spent in
acquiring property associated with building the new youth and women's detention centers. The
Vocational Education building at the Western Correctiona Institution (WCI) was added because of
the need to address inmate idleness and workforce development in the Western region. These three
projects reflect future year commitments of nearly $286.0 million.

The housing unit and renovation project at the Maryland Correctional Training Center
(MCTC) isthe only project in the fiscal 2009 capital budget which has received a prior authorization.
The cost estimate for the MCTC project has again increased in the 2009 capital budget. The new
Medium Security Housing Unit and Support Space project was estimated at $29.5 million in the 2006
Capital Improvements Program (CIP) but increased by approximately $4.8 million in the fiscal 2008
request. This project was split-funded in the 2008 budget, with approximately $7.6 million pre-
authorized for 2009; however, the current amount of funding included in the budget reflects an
increase of $5.0 million beyond the pre-authorized amount.

Five-year Capital | mprovement Program

Exhibit 1 shows the fiscal 2009 through 2013 CIP for the department, which includes funding
to address overcrowding, update aging infrastructure, reduce inmate idleness, and provide additional
training facilities. Funds are provided for three improvements to the Baltimore Correctional Complex
over the next five years. These include a utility upgrade and planning for two new detention facilities
for women and youth. The Western region, comprised of the WCI and North Branch Correctional
Institution (NBCI), has four projects designed to reduce inmate idleness and support the rapid growth
in the number of inmate served at these facilities. MCTC has two projects to expand and renovate
housing and support spaces. Funds are aso budgeted to complete fire safety improvements at the
Patuxent Institution and construction at the Public Safety Education and Training Center.
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Exhibit 1

Department of Public Safety and Correctional Services
Five-year Capital | mprovement Program
($in Thousands)

Project

Baltimore Region
Baltimore Complex Site Utilities
Upgrade

Jessup Region
JCI MCE Uniform Shop

Hager stown Region
MCTC 192-cell Housing Unit
MCTC Window/Hesating Replacement

Western Region

W(CI Vocational Education Building

W(CI Maintenance Building

W(CI 280-bed Minimum Security
Facility

NBCI MCE Upholstery and Textiles
Plant

Patuxent Institution
Fire Safety Improvement — DC
Building

Police and Correctional Training
Commissions

Simulated Environment Training
Facility

Division of Pretrial Detention and
Services

Women's Detention Center

Y outh Detention Center

Total State-owned Facilities

DC: Diagnostic Center

MCE: Maryland Correctional Enterprises

Prior

26,680
600

20,463

58,382

$106,965

NBCI: North Branch Correctiona Institution

Source: Governor's Capital Budget Book, Fiscal 2009

FY FY FY FY FY
2009 2010 2011 2012 2013 Total

- $1,150 - $11,900 - $13,890
- - - - $550 550
$12,641 - - - - 39,321
- 11,800 - 13,400 - 25,800

1,099 13,450 $200 - - 14,749
- - 450 7,200 100 7,750
- - - - 750 750
- 8,900 - - - 8,900
- 8,900 - - - 29,363
- - 3,500 1,950 - 63,832
5,500 6,650 - 80250 81,850 174,250
3400 16,200 82,250 2,000 - 103,850

$22,640 $67,050 $86,400 $116700 $83,250 $483,005

JCI: Jessup Correctional Institution
MCTC: Maryland Correctional Training Center
W(CI: Western Correctional Ingtitution
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In comparison with the 2007 CIP, four projects that were originally scheduled to receive
funding in fiscal 2009 were ultimately not included in the Governor’ s capital budget submission. The
Baltimore Complex Site Utilities Upgrade project received $840,000 for initial design in the
2008 capital budget. Additional funding for detailed design has been deferred to fiscal 2010 because
of a delay in the preparation of a report by the surveyor responsible for identifying the current
condition of the existing utilities systems. The housing unit window and heating system replacement
at MCTC has been deferred to fiscal 2010 and 2012 for phases Il and |11 because of a change in the
project schedule and because of the complication of relocating inmates for both this project and the
construction of the new 192-cell housing unit simultaneously. The new warehouse at WCI is being
re-scoped as a combined maintenance and storage facility and has, therefore, been delayed with
design funding tentatively scheduled for fiscal 2011. Finally, the Fire Safety Improvements Project
for the Diagnostic Center building at the Patuxent Institution has been delayed to fiscal 2010 because
the ongoing work on the Defective Delinquent building has yet to be completed.

The current CIP primarily reflects the need to address housing and support space conditionsin
Baltimore City through the construction of new youth and women’s detention centers. These two
projects account for 74% of all current and future funding included in the CIP. When combined with
the funding for the Local Jail Capital Improvement grant program, spending for detention centers
accounts for 80% of all current and future correctional capital funding. Commitment to projects that
account for such a significant amount of funding has the potential to severely limit the department’s
ability to address capital construction needs in other regions of the State. The current CIP does
include funding for support and program space and infrastructure enhancements; however, a number
of these projects have been delayed in previous CIPs. To the extent that the cost estimates for the
three very extensive and aready very expensive Batimore City projects are revised upward during
the upcoming project design stages, additional support space projects in other regions of the State that
have been requested by the department and appeared in prior CIPs and the 2008 CIP may be further
delayed. Furthermore, in the past five years since the department created its most recent Facilities
Master Plan, few projects have actually been completed. The department should be prepared to
comment on how it intends to balance the capital construction needs of the other regionsin the
State with so much of itsfuture year funding committed to projectsin Baltimore City.

Inmate Population and Capacity

The DOC population has experienced significant growth over the last 15 years. Exhibit 2
demonstrates how the average daily population (ADP) of housed inmates for DOC grew 30.5%
between fiscal 1991 and 2007. The ADP hit an al-time high in fiscal 2003 at 22,648 inmates but has
since declined. The fiscal 2006 population was 4.6% below the 2003 peak at 21,596. There was an
increase of 84 inmates in fiscal 2007, and the population is expected to grow by less than 1.0% in
fiscal 2008 and 2009.
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Exhibit 2

Division of Correction
Average Daily Population of Housed Inmates
Fiscal 1991-2009
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Source: Department of Public Safety and Correctional Services

Additional analysis of factors that contribute to growth in the inmate population, such as
number of arrests, lengths of sentence and stays, and intakes and releases, indicate a lowing in the
rate of growth of the prison population. The number of arrests isincreasing at arate of less than 1%
each year, and in three of the last five years, releases from DOC have exceeded the number of
intakes, which may have contributed to the most recent decline in population. Historically, however,
the State has not met the growth in the inmate population with an adequate prison construction
program; as such, the housed inmate population continues to exceed the design capacity of the
department’ s facilities.
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In recent years, to meet the demands for bed space, the department has had to resort to a
number of actions that are not considered best correctional practices. These include:

. double-celling in spaces originally designed for single occupancy;

. non-conventional housing, such as spaces originally designed for gymnasiums, dayrooms,
basement storage, temporary program trailers, quonset huts, and dormitories; and

. housing mixed security inmate populations at the same institution.

Exhibit 3 shows the department’s bed capacity versus its 2007 inmate population on the last
day of thefiscal year, delineating between conventional and non-conventional bed space. The exhibit
also indicates the relationship of the population with the current operational bed capacity. This
differs from the design capacity in that it counts beds which are created through the use of
double-celled and non-conventional bed space.

Population has not exceeded operational capacity since fiscal 2004. The fiscal 2007 ADP was
more than 700 beds below the total bed capacity. With the addition of 512 more beds when the find
two NBCI units open in fiscal 2009, bed space will further increase to 22,497. This excess bed space,
however, is somewhat deceiving and still raises some concerns.

. The total operational capacity includes the use of 1,496 non-conventional beds. This is an
improvement from the 1,762 non-conventional beds in 2000; however, in comparing
conventional bed space only, the fiscal 2007 end-of-year popul ation exceeded bed capacity by
732 inmates. The new housing unit project at MCTC will address this issue by replacing the
396 minimum security quonset hut beds; however, that still leaves 1,100 non-conventiona
bedsin use at avariety of security levels.

. The total number of conventional beds includes double-celling inmates who under the use of
best-practices would be single-celled, such as maximum security inmates. For example,
beginning in fiscal 2009, NBCI will have four 256-cell housing units, for an origina design
capacity of 1,024 inmates. With the closing of the Maryland House of Correction, the facility
will now need to double-cell 256 cells, increasing the total population to 1,280.

The use of non-conventional housing and double-celling may result in reductions in the direct
observation of inmates, compliance with health standards, and space originally intended for other
uses. Mixing inmates of multiple security levels may result in increased inmate violence and
problematic behavior for avariety of reasons. Infiscal 2006, 75% of the State’s correctional facilities
housed mixed security inmate populations.
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Exhibit 3

Inmate Bed Space vs. Population by Security Classification

Total
Facility Capacity
Maximum and Administrative Security
Jessup Correctional Ingtitution 1,352
Maryland Correctional Adjustment Center 415
Maryland Correctional Ingtitution — Women 941
Maryland Reception, Diagnostic, and Classification Center 808
North Branch Correctional Institution 512
Total Maximum and Administrative Beds 4,028
M edium Security
Eastern Correctional Institution 2,756
Maryland Correctional Institution — Hagerstown 1,786
Maryland Correctional Institution — Jessup 1,068
Maryland Correctional Training Center — Main Compound 1,708
Roxbury Correctional Institution 1,764
Western Correctional Institution 1,813
Total Medium Beds 10,895
Minimum Security
Baltimore City Correctional Center 511
Brockbridge Correctional Facility 651
Central Laundry Facility 516
Eastern Correctional Institution — Annex 608
Jessup Pre-release Unit 596
Maryland Correctional Institution — Hagerstown 340
Maryland Correctional Training Center — Qhut 600
Metropolitan Transition Center 1,821
Total Minimum Beds 5,643
Baltimore Pre-release Unit 201
Baltimore Pre-release Unit for Women 140
Eastern Pre-release Unit 180
Herman L. Toulson Correctional Boot Camp 384
Maryland Correctional Training Center 142
Poplar Hill Pre-release Unit 192
Southern Maryland Pre-release Unit 180
Total Prerelease Beds 1,419
Total Division of Correction 21,985

EOFY: End of Fiscal Year

Source: Department of Public Safety and Correctional Services

Conventional
Beds

1,352
415
941
768
512

3,988

2,756
1,594
1,018
1,708
1,764
1,813

10,653

511
651
516
608
596

204
1,343

4,429

201
140
180
384
142
192
180

1,419
20,489

Non-
conventional
Beds

EOFY 2007
Population

40

40

192
50

242

340
396
478

1,214

1,496

1,295
293
872
842
425

3,727

2,731
1,713
1,043
1,612
1,735
1,758

10,592

508
644
514
608
594
339
552
1,764

5,523

195
115
179
384
140
189
177

1,379
21,221
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The current CIP only includes two projects to address bed capacity for DOC, the currently
funded addition of a 192-cell medium security housing unit at MCTC and a 280-bed minimum
security facility at WCI scheduled to receive funding in fiscal 2013. Despite the potential for
stabilization in the growth of the inmate population, non-conventional housing practices and ensuring
a match between the security level of available beds and the allocation of the inmate population are
still a concern. The department should comment on abilities and plans to continue to alleviate
the issues of overcrowding and the use of unconventional correctional housing practices at the
State facilities. The department should also specifically comment on why the only bed space
related project included the CIP increases minimum security bed capacity, when the majority
of offenders are medium security.

The department has mentioned that it is in the process of reviewing the current security
classification system to ensure that inmates are not being classified at security levels higher than
necessary. Nearly 50% of Maryland’s inmate population is classified as medium security. This
differs from the distribution of other states' inmate populations. DPSCS should comment on what
is being done to ensure that inmates are being classified at the appropriate security level and
how a change in the classification system might impact capital construction needs and
priorities.

Analysis of the FY 2009 Maryland Executive Budget, 2008
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Overview | ssues

1. Projects at the Baltimor e City Detention Center

In October 2000, the U.S. Department of Justice (U.S. DOJ) began an investigation of the
conditions of confinement at the Baltimore City Detention Center (BCDC) to determine if those
conditions violated inmates constitutional rights. U.S. DOJ found BCDC to be “deliberately
indifferent” to inmates' needs in a number of areas relating to fire safety, general sanitation, lighting,
electrical, ventilation, etc. In addition, the department was in serious violation of the requirement to
maintain sight and sound separation for pretrial juveniles charged as adults from the adult population
at al times.

In an effort to achieve compliance with a new memorandum of agreement between DPSCS
and U.S. DQJ, the department has been engaged in a broad project to address the needs of youth and
women detainees in Batimore City since 2005. The end result will be the addition of two new
detention centers, one for women and one for juveniles charged as adults.

To date, approximately $10.6 million has been appropriated toward the acquisition and
demolition of property needed to build the YDC and the WDC. Approximately 65% of the funds, or
$6.9 million, has been encumbered. Exhibit 4 shows al prior authorizations to fund property
acquisition and demolition of the sites where the detention centers are to be built.

Exhibit 4

Baltimore City Detention Center
Property Acquisition and Demolition Funding

Fiscal Unencumbered
Year Fund Source Approp. Purpose Awar d/Encumbrance Balance
2005 048/MCCBL 04 $2,500,000 Property $2,385000 — Acquisition (Center City $1,809
Acquisition Storage)
56,898 —Environment Study, Phasell
(Aerosoil/BGE Bldg.)

56,293 — Appraisals, Printing,
Court Equipment, etc.
$2,498,191 - Total Encumbered

2006 066/MCCBL 05 2,640,000 Property 74,640 —Baltimore City ( Utilities/ 1,892,123
Acquisition/ Agreement for Street
Demoalition Closures)

364,410 — Architect/Engineer for
Demolition YDC Site
Contract (LSY Arch.)

Analysis of the FY 2009 Maryland Executive Budget, 2008
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Fiscal Unencumbered
Year Fund Source Approp. Purpose Awar d/Encumbr ance Balance
115,394 —Environmental Study,
Phase |1 (BGE
Bldg/Aerosoil)

80,332 —BGE (To Separate Power
Supply From JI Bldg. to
Graves St. Bldg.
27,107 —Contract Engineering
85,994 —Misc. (Appraisals,
Printing, FedEX, etc.)
$747,877 —Total Encumbered

2007 305/MCCBL 06 3,000,000 Demolition 2,261,929 — Demolition Contract, 737,591
YDC Site
(Berg Corporation)
480 —Project Sign (MCE)

$2,262,409 —Total Encumbered

2007 DPSCS 1,392,410 Property 1,310,081 —Acquisition (Center City
Operating Budget Acquisition Storage) -
Deficiency
Appropriation

79,550 — Lease Payment (Capitol
Outdoors) for Hustler
Sign Removal)
2,779 —Arch./Engr. (LSY Arch)
Change Order/Water
Removal
$1,392410 —Total Encumbered

2008 061/MCCBL 07 1,100,000 Property 250 —Appraisa 1,099,750
Acquisition (Streets/Ground Rent)
(BGE Bldg $250 -—Total Encumbered
and Parking
Lot) and
Demolition
Totals $10,632,410 $6,901,137 $3,731,273

Source: Department of Public Safety and Correctional Services

Prior to building the facilities, the department first had to acquire property adjacent to the
current BCDC, which was owned by Center City Storage and Baltimore Gas & Electric (BGE). To
date, al property has been acquired except a parking lot owned by BGE for which the department has
yet to negotiate a price. The anticipated cost of the parking lot is $600,000. All funding needed for
acquisition has been appropriated, unless the price of the parking lot is higher than the current
estimate. DPSCS should comment on the status of negotiations with BGE for purchase of the
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parking lot and whether acquisition of this property is needed prior to starting work on the
YDC. The department should also discuss why this property was not included in the
negotiations for the purchase of the BGE building.

Exhibit 5 shows a consolidated timeline for the YDC and the WDC. Demoalition of the
Center City Storage and Grave Street facility must be completed prior to beginning construction of
the YDC. Demoalition of the buildings began in February 2008 and is expected to take 10 months to
complete. In order to build the WDC, the BGE and the State-owned Jail Industries (JI) buildings
must be demolished. Since the cost of acquiring the necessary properties was higher than originally
anticipated, the prior appropriations are not enough to fund demolition of properties for the WDC
site. As such, approximately $8.9 million has been included in the cost of the WDC to fund
demolition of the BGE and JI buildings. Demoalition is expected to begin in June 2011 and last
12 months.

Exhibit 5

Baltimore City Detention Center Projects Consolidated Timeline
($in Thousands)

Select Begin Complete  Award Begin Complete
Project AlE Design Design BPW Const. Cond. Length of Time

Demoalition at YDC Site
FY 07 —$3,000,000 Dec-06  Jan-07 Sep-07 Dec-07  Feb-08 Nov-08 10 months demalition

Youth Detention Center

FY 09 —$3,400 (P)

FY 10 —$16,200 (P,C)

FY 11 -$80,250 (C)

FY 12 —$2,000 (E) Dec-08 Dec-08 Dec-09 Jun-10  Jul-10 Jan-13 30 months congtruction

Women'’s Detention Center
FY 09 — $5,500 (P)
FY 10 - $6,650 (P)

FyY 11-$%-
FY 12 —$80,250 (C) Dec-08 Feb-09 Aug-10 Jun-11 Jul-11 Jul-12 12 months demolition

FY 13 -$81,850 (C)
Future — $2,000 (E) Feb-09 May-09 Dec-11 Jul-12  Aug-12 Feb-15 30 months condruction

BPW: Board of Public Works
C: Construction

E: Equipment

P: Planning

YDC: Youth Detention Center

Source: Department of Public Safety and Correctional Services
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Funding to begin design of the WDC and the YDC is included in the fiscal 2009 budget,
approximately $5.5 million and $3.4 million, respectively. The total cost of these two projects is
approximately $278.1 million. Design will last approximately two years and, therefore, will receive
split-funding between fiscal 2009 and 2010. Construction for the YDC will begin first, in fiscal 2010,
and is scheduled for completion in fiscal 2013. Construction for the WDC will begin in fiscal 2012
and is scheduled for completion in fiscal 2015. The completion of the YDC and WDC will provide
adequate and appropriate programming space, medical and mental health facilities, and address the
special needs of women and juvenile detainees as required by DOJ.

Approximately $3.7 million of prior appropriations remain unencumbered.  Nearly
$1.9 million will be used to complete demolition of the future YDC property and to fund design for
demolition at the WDC site. The $738,000 unencumbered from the fiscal 2007 appropriation will be
used toward demolition of the BGE and JI buildings in 2011, and the $1.1 million appropriated in
fiscal 2008 will be used to acquire the BGE parking lot and to fund above-ground abatement of the
hazardous materialsin the BGE building.

Costs for above-grade remediation for the BGE building were estimated through a Phase Il
Environmental Assessment conducted by Aerosol Monitoring & Analysis, Inc., to be approximately
$476,000. Below-grade remediation costs will be included in the WDC construction budget since
that work will be done in association with the foundation and below-grade construction, such as the
parking level. According to DPSCS, Department of General Services staff and the environmental
consultant have indicated that the remediation necessary to comply with Maryland Department of the
Environment (MDE) requirements will not be a significant issue. The State's obligation per the
acquisition of the BGE property is to clean-up below-grade as well as above-grade, in compliance
with the MDE requirements at the State's cost. It is also possible that a considerable amount of
remediation will be necessary for the neighboring JI buildings. Below-grade remediation costs are
not currently included in the cost estimates for the YDC and the WDC and have the potential to
significantly increase the cost of these projects. DPSCS should comment on what is anticipated
for the cost of below-grade remediation for the BGE and JI building sites, in addition to
discussing when it intendsto engage MDE in remediation requirement discussions.
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Summary of Recommended Actions — Fiscal 2009

DLS

Requested Recommended
Program Funding Action Funding
Maryland Correctional Training Center 192-Cell $12,641,000 Approve $12,641,000
Medium Security Housing Unit and Support Space
Western Correctional Institution Vocational Education 1,099,000 Approve 1,099,000
Building
Division of Pretrial and Detention Services Y outh 3,400,000 Approve 3,400,000
Detention Center
Division of Pretrial and Detention Services Women’s 5,500,000 Approve 5,500,000
Detention Center
Total $22,640,000 $22,640,000

DLS: Department of Legidative Services

Updates

1. Maryland House of Correction (MHC)

MHC was closed on March 17, 2007, due to the facility’s antiquated design and safety
concerns.  In October 2007, the department submitted a 2007 Joint Chairmen’s Report response
providing details on how the closure has impacted DOC, from both an operational and capital
construction aspect.

A total of 986 inmates were transferred out of the institution. Most remained within DOC,;
however, 97 inmates were transferred to out-of-state facilities administered by the Federal Bureau of
Prisons (FBP) in Virginiaand Kentucky. The annual cost of housing the 37 inmates held in Virginia
and Kentucky is approximately $700,000. The total estimated cost for housing inmates out-of-state
in fiscal 2008 is $923,000. Originally, DPSCS entered into a trade agreement with FBP to transfer 60
male inmates from MHC for 60 of the bureau’s female inmates who needed reentry services in the
Baltimore/Washington area. FBP sent fewer than 60 female inmates; therefore, the department is
responsible for paying a per diem rate for a portion of the inmates sent to FBP, aswell. Costs for the
remaining in-state inmates are absorbed through the transfer of operating funds from MHC to the
other facilities budgets in proportion to the number of inmates received. A total of 362 positions
were reallocated throughout the department. Correctional officers formally employed at MHC were
voluntarily transferred to other DOC institutions in the Jessup area or within a 50-mile distance.
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Transferring staff to other institutions has helped reduce vacancies, filling most positions at the
Jessup institutions and reducing overtime costs.

Even though the facility is no longer housing inmates, operation of the hospital building, two
Maryland Correctional Enterprises shops, and the Maintenance Unit is still necessary. These are now
under the control of the Jessup Correctional Institution. Since parts of the compound are still in use,
the Fire Marshal requires minimal utility heat and continual operation of the sprinkler system, as well.
Annual operating cost associated with keeping these facilities open is approximately $1.8 million.
The impact on housing and managing inmates given the 1,200 bed loss includes:

. higher number of inmates on tiers and in programs, recreation, food services, and healthcare
areas at each DOC facility;

. potential increase in disputes between inmates and staff due to larger population;
. limited ability to separate disruptive inmates; and
. increased workload on facility staff.

According to the report, future plans include the demoalition of the MHC main building and
development of asite for a new updated prison. Plans for the replacement facility are till in the early
stages, and it is not clear whether the plan outlined in the current Facilities Master Plan reflects
current population needs. DPSCS included a request for demoalition design funds in its fiscal 2009
Capital Budget Plan; however, funds for this purpose were not included in the Governor’ s fiscal 2009
capital budget.

Analysis of the FY 2009 Maryland Executive Budget, 2008
16





